Attachment 7: Schedule

Identification and Evaluation of Groundwater Recharge in Butte County

[Qtr3, 2012 [Qtr 4, 2012 [Qtr 1,2013 [Qtr 2, 2013 [Qtr 3, 2013 [Qtr 4, 2013 [Qtr 1,2014 [Qtr 2, 2014 [Qtr 3, 2014 [Qtr 4, 2014 [Qtr 1, 2015 [Qur2
D | Task Name Duration [Jun [Jul [Aug [Sep |Oct [Nov [Dec |Jan [Feb [Mar [Apr [May [Jun [Jul [Aug [Sep [Oct [Nov [Dec [Jan [Feb [Mar |Apr [May [Jun [Jul [Aug [Sep [Oct [Nov [Dec |Jan [Feb [Mar [Apr
1 1.0 Countywide Recharge Map 502 days
2 1.1 Develop Methodology 60 days
3 1.2 Initial Draft 60 days
4 E 1.3 Final Map and Report 90 days
5 1.4 Approval 45 days
6 1.5 Amend GWMP 60 days
7
8 2.0 Recharge Locations 350 days?
9 E 2.1 Initial Criteria 55 days
10 E 2.2 Draft Maps 60 days
11 2.3 Review 90 days
12 E 2.4 Final report 89 days?
13
14 3.0 Recharge Investigation 385 days?
15 E 3.1 Study Design 44 days?
16 E 3.2 Authorizations 32 days?
17 E 3.3 Review Data 76 days l:]
18 3.4 Field Investigation 168 days?
19 E 3.4.1 Geophysical Survey 30 days
20 3.4.2 Tech Memo 45 days
21 E 3.4.3 Investigation 153 days? ]
22 E 3.5 Final report 100 days :]
23
24 4.0 Administration 503 days?
25 E 4.1 Subcontracting 66 days? |:|
26 | 4.2 Quarterly Reports 395 days ‘ ‘ ‘ ‘ ’ ‘ ‘
34 E 4.3 Final Report 70 days
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